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Agenda:  The agenda for the March 19, 1998 meeting included the following B Plant Facility

Transition topics:

1) Approve Minutes from Previous Project Managers Meeting
2) Status of Administrative Closure :

3) Vessel Deactivation Update

4) W-059 Project Update

5) Review/Discuss Pre-Closure Work Plan

6) Review Action Items

7) Other Items

8) Set Date for April PMM
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9:00 a.m. - 11:00 a.m.

‘SUMMARY OF DISCUSSION AND COMMITMENTS/AGREEMENTS

! Mi from Previous Project M Meeti

Mr. Ted Wooley, Washington State Department of Ecology (Ecology); Mr. Dave Evans,
Department of Energy, Richland Operations Office (RL); Mr. George Reddick, Fluor Daniel
Hanford, Inc. (FDH); and Mr. Greg LeBaron, B&W Hanford Company (BWHC) approved and
signed the meeting minutes from the February 19, 1998 B Plant Project Managers Meeting. The
minutes were sent out, prior to the meeting, for review and all corrections were incorporated,
prior to approval.

ini i I i I re

Mr. Greg LeBaron (BWHC) announced that he had provided Mr. Ted Wooley (Ecology) with a
copy of the Organic Storage Area Administrative Closure and asked Mr. Wooley if he had any
comments. Mr. Wooley replied that he hadn’t had a chance to read it in its entirety; however, he
had scanned it and didn’t have any questions at that point. He explained that closures are not cut
and dried, but he didn’t expect any problems. Mr. Wooley stated that he could meet the schedule -
and should have comments back to BWHC by mid-April (ACTION: PMM-BP-98-11) .

Mr. Wooley said he noticed that the Administrative Closure document identifies the ISO West
Organic Storage Tank but the Part A, Form 3 Permit Application for the B Plant Complex does
not specifically identify that tank. Mr. Jason Alder of Waste Management Federal Services of
Hanford, Incorporated (WMH) explained that the Part A, Form 3 Permit Application only
idenitifies the “external organic tanks” and does not use the name of ISO East or ISO West
Organic Storage Tanks. Also, there is a figure in the Part A, Form 3 that shows the two external
organic tanks. Mr Adler said that the reason for not being more specific in the Part A, Form 3
was not known but speculated it was related to what information was avaliable in 1996 as the Part
A, Form 3 revision was being prepared

1 Deactivation

Mr. LeBaron reported that the transfer of the liquid from tower 18-2 (that had been deactivated
last month) had not be transferred to tank farms because of some Tank Farm safety issues. Mr.
LeBaron explained that the safety issues should be cleared up this week and, if that was the case,
the liquid waste would be pumped on Monday (March 23, 1998). He said that this was actually a
good thing, because it allowed them to also pump water waste from tanks 24-1, 10-1 and 39-1 to
tank farms at the same time, consequently, saving time and money.



B Plant Project Managers Meeting
March 19, 1998

Mr. Wooley then asked if the remaining inventory could be quantified, and Mr. Steve Godfrey
(BWHC) replied that it could, but it would only be quantified for the last waste batch out of those
tanks. He said that the Justification for Continued Qperation would be signed on March 23,
1998, then Tank 24-1 could be transferred. Tanks 10-1 and 39-1 would then be used as a flush.

Mr. Godfrey explained that they had made a lot of progress on the Clean up Deck, which should
be complete approximately April 3, 1998. He said that the Canyon Team has loaded six boxes,
that will be transferred into metal boxes. Mr. Godfrey stated that BWHC had also been receiving

great support from Todd Grabner (WMH) in packaging the waste for disposal.

W-0359 Project Update

Mr. LeBaron announced that the fans had been reworked and shipped, and they should arrive this
week. He said that fabrication of the stack is ongoing, and should be complete by the end of this
month, which would allow installation the first week of April 1998. Mr. LeBaron explained that
plans are in progress for testing the shrouded probe and sampling equipment. He stated that
Hanford NESHAP Compliance Officer went to Texas A&M where they are doing research on
how to best test and certify the shrouded probe. Mr. LeBaron explained that they were
performing the testing on a horizontal stack. Pacific Northwest National Laboratory (PNNL)
would be the one doing the testing for the B Plant stack.

Mr. LeBaron announced that BWHC wanted to get the Washington State Department of Health
(DOH) involved early so they are aware of what and why the testing is being done. Mr. LeBaron
asked Cindy Grant, DOH, if she knew who would be the DOH contact to follow the testing. Ms.
~ Grant said that she wasn’t sure who should be involved from the DOH, but she would provide
Mr. LeBaron with that information (ACTION: PMM-BP-98-12).

i - Work Plan

Mr. Jason Alder (WMH) handed out a basic outline of the “B Plant Complex Pre-Closure Work
Plan,” and explained that the content of the plan was drive by the Tri-Party Agreement (TPA).

He explained the differances between a closure plan and a preclosure work plan. A closure plan
describes work that is expected to happen in the future to close as TSD unit. A preclosue work
plan documents the condition of the TSD unit at the end of transition phase and descibes the work
performed during the transiton phase to stabilize the TSD unit. Mr. Wooley asked Mr. Alder if
the pre-closure plan described the hazards. Mr. Alder replied that Chapter 4 did document
hazards; however, it did not include full disclosure of hazards, but it did identify lead and waste.

Mr. Godfrey explained that the TPA requires three documents, which include the Pre-Closure
Work Pian, the Surveillance & Maintenance Plan and the document which lists the Hazardous
Substance (HS) and Dangerous Waste (DW) inventory remaining. Mr. Wooley stated that he
would like the third document (HS/DW) to become an appendix of the Pre-Closure Work Plan, as

- he felt the pre-closure should match with Part A. A brief discussion ensued and it was thought
that the TPA specified how it should be done. Everybody will review the Key Planning .
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Documents section of the TPA and the issue will be resolved at the next meeting
(PMM-BP-98-13).

Mr. Alder went on to explain what the chapters in the Pre-Closure Work Plan entailed. Mr. Alder
explained that chapters one and two were self- explanatory, and chapter three included only the
tanks mentioned in Part A and explained what they were used for in the past. Mr. Alder explained
how the document would also be revised to add the ISO West Administrative Closure and any
other changes which have taken place in the interim.

M. Godfrey asked Mr. Wooley if it would be possible to have a comment resolution meeting and
Mr. Wooley replied that it would be fine, but he requests that minutes be taken at that meeting
(ACTION: PMM-BP-98-14).

Ql_;hstltems

Mr. Godfrey-announced that Mr. Larry Brist (BWHC) had contacted Mr. Karl Pool at the iab,
and the Polychlorinated Biphenyl (PCB) analysis for Tank 100 had been completed and is being
reviewed by the chemist. He said that the 2225 Lab would give the data package to the Waste
Encapsulation and Storage Facility (WESF) by March 25, 1998. WESF will review the package
by March 27, 1998, consequently, they are looking at the package being available by the end of -
March. Mr. LeBaron said that three solid samples and one liquid sample had been taken. Mr.
Godfrey said that there was insufficient volume in one of the original samples, so they went back
to obtain a sample to replace it.

Mr. LeBaron announced that the filter would be removed from the ISO Organic Tank that had
contained the organic liquid {the one with DW). A letter would be prepared closing the emission
point.

Mr. LeBaron announced that the cleanup work in the Canyon had been done without a skin
contamination and that the Canyon Deactivation Support Team had done a lot of good work
during the cleanup.

Mr. LeBaron also announced that he wanted to thank Mr. Jason Alder (WMH) for coming to the
meeting and presenting the B Plant Complex Pre-Closure Work Plan and he also wanted to thank
Ms. Diana Hudon (Global Technologies, Inc., contracted to BWHC) for takmg meeting minutes
at the B Plant Project Managers Meetings.
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OPEN OR RECENTLY CLOSED ACTION ITEMS

Action Item Responsible Description Completion
_ Person Date
PMM-BP-97-12 | Steve Godfrey | Address and resolve issue of
BWHC insufficient information to
adequately identify remaining OPEN
hazards on B Plant End Point
Closure letters.
PMM-BP-97-17 | Greg LeBaron ACTION REWORDED: Provide
BWHC copy of the administrative closure CLOSED
plan to Ted Wooley after Hank 3/98
Hatch, President of FDH, signs it.
PMM-BP-97-20 | Ted Wooley Review B Plant WAP and provide CLOSED ON
Ecology comments AGREEMENT
PMM-BP-98-3 Ted Wooley Evaluate need for PE starrip for
Ecology administrative closure of the ISO OPEN
' West Organic Storage Tank
PMM-BP-98-6 Steve Godfréy | Establish a specific end point to
. CLOSED
(BWHC) document lead inventory and 3/08
location
PMM-BP-98-7 Steve Godfrey | Arrange for the B Plant end point CLOSED
(BWHC) document to be publicly released 3/98
' PMM-BP-98-8 Steve Godfrey | Provide Ted Wooley with a copy of
(BWHC) the Canyon Viaste Hfmdling Plan ' CLOSED
* (Issued as “Materials to Remain 2/98*
in B Plant Canyon After
Completion of Deactivation”).
PMM-BP-98-9 Steve Godfrey | Place a copy of the End Point
(BWHC) Document in the administrative OPEN
record
PMM-BP-98-10 | Greg LeBaron Set up a briefing with the transmittal | CLOSED
(BWHC) of the Pre Closure Work Plan. 3/98
PMM-BP-98-11 | Ted Wooley- Provide comments on the
ECOLOGY Administrative Closure Plan by
4/15/98.
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Action Item Responsible ‘ Descriptioh Completion
Person , Date
PMM-BP-98-12 | Cindy Grant Provide Greg LeBaron the name of
DOH ‘the DOH person to be involved i
' testing of the shrouded probe (W-
059 Project).
PMM-BP-98-13 | ALL Look at the format in the TPA for

the Key Transition Documents.
Determination to be made at next

meeting.

PMM-BP-98-14 | Greg LeBaron Set up Comment Resolution
' BWHC Meeting for the Pre Closure Work -
Plan.

Only open items and those which have been closed since approval of the last meeting minutes will
be listed. ' '
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SCHEDULING OF NEXT MEETING

The next B Plant Project Managers Meeting is scheduled for April 16, 1998 at B Plant, MO-414
Conference Room, from 10:00 a.m. to 12:00 p.m..

MARCH 19, 1998

_ ATTENDEE LIST
| NAME | ORGANIZATION | PHONE NUMBER

Jason Alder WMH | 376-7513 .-
Dave Evans DOE-RL/TPD 373-9278

Steve Godfrey BWHC 372-0501

Cindy Grant WDOH (206) 464-6202
Diana Hudon BWHC 372—2608

Greg LeBaron BWHC 373-1792

Ellen Mattlin DOE-RL/EAP 376-2385

George Reddick FDH 372-2326

Kimberty L. Williams DOE-RL 373-1646

Ted Wooley Ecology_ 736-3012
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